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(RI/FS) - Progress Report No. 157 Month Ending July 2019

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Soil Amendment Technology Evaluation Study (SATES) — TAI continued coordination
with the SATES team and Kira Lynch, Superfund Technology Liaison with the Office of
Research and Development, Office of Science and Policy during the month.

TAI continued coordinating with Ohio State University (OSU) laboratory to perform
the bench-scale testing of the selected soil amendments. OSU has received the soluble
phosphate, wood ash, biochar, and compost for the tests. TAI continued working with
the biosolids supplier to obtain the other material needed for the bench tests.

On July 23, 2019, TAI submitted Addendum No. 1 to the Phase IT Work Plan
summarizing additional chemical analyses that TAI will perform on the five
amendments selected for the bench-scale testing as an additional screening step and
soil samples from the test pots during the tests. Kira Lynch sent an email indicating
EPA’s approval of the addendum on July 23, 2019.

OSU completed the study to evaluate the proposed phosphate application rates to use
in the Phase II bench tests. This study was designed to identify optimum low and high
phosphorous application rates. TAI will submit a summary report with the results to
EPA in early August 2019.
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TATI’s consultant, Arcadis, collected soil from one of the SATES test plots for EPA’s
biochar project on July 18, 2019. The samples were shipped from Colville, WA to the
EPA Office of Research and Development laboratory in Corvallis, OR on July 18,
2019, and received by the lab on July 19 (four buckets) and July 22 (two buckets).

Baseline Ecological Risk Assessment:

Soil Toxicity Reference Values (TRVs) — TAI worked on completing analyses for
Steps 1 through 5 (“Characterize Site Metals Concentrations Relative to Both Eco-
SSLs and Background Concentrations”), as outlined in the memorandum titled “Final
Approach for Evaluating the Potential for Metals Toxicity to Plants and Invertebrates
in the Baseline Ecological Risk Assessment (May 2019).” TAI had committed to
deliver the technical memorandum documenting the completion of Steps 1 through
Step by July 31, 2019. However, the analysis is based on the background threshold
values (BTVs) for soil metals concentrations provided in the draft background
assessment technical memorandum that we submitted on June 28, 2019 and is currently
under EPA review. Given that the BTVs may change based on EPA’s comments and
subsequent revision by TAI and EPA review, TAI proposed, in an email on July 24,
2019, to extend the schedule for submitting the steps 1-5 memorandum until after the
BTVs have been approved. EPA sent an email to TAI on July 25 with agreement to
extend the schedule.

Wildlife TRVs — TAI submitted the Final UCR Wildlife TRV Document to EPA on
July 8, 2019.

Sediment and Porewater TRVs — TAI and EPA held a Sediment and Porewater TRV
workshop in Spokane on March 5-6, 2019 to work through EPA’s comments on the
October 2019 draft final TRV document. Follow up actions continued during the month
on July.

Chemicals of Potential Concern (COPC) Refinement Document — TAI received a letter
from EPA on July 11, 2019 with conditional approval of the Draft Final COPC
Refinement Document delivered to EPA on May 31, 2019. TAI agreed to the revisions
required in the conditional approval and is finalizing the document for submittal to EPA
on or before August 12, 2019.

2018 Phase 3 Sediment Study Sediment Facies Mapping — TAI conducted the sediment
facies mapping field work not completed in 2018, between July 8 and July 18, 2019 and
began quality assurance quality control review of the data.

2019 Phase 3 Sediment Study — TAI received a letter from EPA on July 10, 2019 with
comments on the draft quality assurance project plan (QAPP) for the 2019 Phase 3
Sediment Study delivered to EPA on June 17, 2019. On July 11, 2019, TAI requested to
have a call with EPA on Friday July 12,2019 to discuss the comments. Because that Friday,
EPA’s contractor was on travel, EPA requested TAI send questions regarding clarification
needed on EPA comments so the issues could be settled that day. TAI responded it would
not be practicable to resolve the issues that day and would follow up with EPA early the
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following week. TAI received a letter on July 15, 2019 from Mr. David Einan, indicating
that EPA would be completing the DQOs for the QAPP. TAl received the final DQOs from
EPA via electronic mail on July 18, 2019.

Human Health Risk Assessment (HHRA):

TAI submitted Technical Memorandum with Comments on the “Draft Upland
Baseline Human Health Risk Assessment: Upper Columbia River Site” — Arsenic
Dose Response Assessment to EPA on July 2, 1019.

TAI received the Final Data Analysis Reports for the Recreational Use Survey
and the Tribal Consumption and Resource Use Survey via electronic mail
messages from EPA on July 12, 2019.

Should you have any questions or require any additional information, please do not hesitate
to contact me at 509-623-4501.
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